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COST (In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2106 ADVANCED COUNTERMEASURES SYSTEMS
(ACS)

616 3791 1002 897 528 0 0 0 0 6834

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:

(U) The ACS program is a “ tool box” approach, using a variety of systems, each of which center on a particular aspect of the detection and neutralization of blast-hardened
and complex-fused mines, and unexploded munitions.  This includes current and future threat explosives that defeat the effectiveness of current minefield breaching systems.
The Primary goals of this package are to achieve very high neutralization percentages against the targeted threat; joint applicability for use with primary assault platforms to
include land and amphibious assaults.   The ACS program researches and develops follow on detection, minefield clearing and assault breaching capabilities that will
neutralize current and future blast-hardened and complex-fused mines.  ACS will alleviate a critical deficiency in clearing minefields during amphibious operations.  Current
breaching assets are 1950s technology that do not meet breaching mission requirements.

      (U) Justification for Budget Activity:  This program is funded under Engineering and Manufacturing Development because of the need to research and test new and
emerging technologies which will meet required mission criteria prior to production approval decisions.

(U)  FY 1998 Accomplishments:
• (U)  $ 270  Expeditionary Mine Clearance Systems:  Purchased remote control kit, integrate on the D8 dozer, test and evaluate its capability.
• (U)  $ 60  Advanced Mine Detector Program:   Funded Program Determination and Risk Reduction (PDRR).
• (U)  $ 286  Contractor Support:  Update program documentation, and provide management support.
(U)Total $ 616
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(U) FY 1999 Planned Program:
• (U)  $ 2976 Expeditionary Mine Clearance Systems:   Procure, test and evaluate Flail system.
• (U)  $ 500  Ground Marking System:   Remanufacture existing Pathfinder Marking System.   Integrate, test and evaluate with Flail system and with

armorered combat excavators.
• (U)  $ 295 Contractor Support:   Update all program documentation and provide management support.
• (U)  $ 20 Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
(U)Total $ 3,791

(U) FY 2000 Planned Program:
• (U)  $ 798 AMD:  Remanufacture and engineering the prototype system to reduce power and weight requirements.  Streamline the system for operational

use.
• (U)  $ 161 AMD:  Contractor support to update program documentation and provide management support.
• (U)  $ 43 AMD:  Test and evaluate for validating the remanufacture and engineering efforts
(U)Total $ 1,002

B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  Previous President’s Budget 912 3855 7119
(U)  Adjustments to Previous President’s Budget -296 -64 -6117
(U)  Current Budget Submit 616 3791 1002

(U) Change Summary Explanation:
(U) Funding:   FY 1998 adjustment reflects adjustment of -$429K and a internal reprogramming increase of  $133K.

FY 1999 decrease reflects a  economic assumption, a CAAS reduction.
FY2000 reflects a decrease of $6103K and a decrease of $14K for economic assumption adjustments.

 (U)  Schedule:    Not applicable
(U)  Technical:    Not applicable



February 1999

5 - Engineering and Manufacturing Development 0604612M  Marine Corps Mine/Countermeasures
Systems

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

C.  (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U)  PMC, BLI# 632500, Demolitions Support
Systems

0 2,931 8358 5551 0 2033 3612 5303 CONT CONT

(U)  Related RDT&E

(U)  PE 0602131M (Marine Corps Landing Force Technology)
 (U)  PE 0603612M (Marine Corps Mine/Countermeasures Systems)
 (U)  PE 0603640M (Marine Corps Advanced Technology Demonstrations)
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D.  (U)  Schedule Profile:
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A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
Product Development 160 2666 798
Support and Management 406 510 161
Test and Evaluation 50 615 43
Total 616 3791 1002

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
TACOM MIPR 2666 0 2666
TYNDALL, AFB MIPR 160 0 0 160
QUANTUM
MAGNETIC MIPR 798 417 1215
Support and Management Organizations
TACOM MIPR 40 250 0 290
MKI RCP 226 200 136 189 751

NWS,  SEAL
BEACH WR 83 20               0 103
NSWC
FALLBROOK WR 15 30 45
PM SUPPORT 57 40 10 19 126
Test and Evaluation Organizations
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TACOM MIPR 535 0 535
QUANTUM
MAGNETICS MIPR 50 80 0 130
APG, MD. MIPR 43 770 813

Government Furnished Property

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Property

Support and Management Property

Test and Evaluation Property

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 160 2666 798 417 4041
Subtotal Support and Management 406 510 161 238 1315
Subtotal Test and Evaluation 50 615 43 770 1478
Total Project 616 3791 1002 1425 6834


